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 Reporting of Milestones and Outcomes/Results for EPA’s  
 Enforcement and Compliance Assurance Grants 
 

(This reporting form is to be filled out by the Grantee) 
 
Reporting Period: Year:_2002____ 
 X Oct-Dec (due last working day Jan)  
 Jan-Mar (due last working day Apr) 
 Apr-Jun (due last working day Jul) 
 Jul-Sep (due last working day Oct)   

 
I. Information  
 

State/Tribe/University or Department:   Kentucky Department for Environmental 
Protection  
Title of Project: Public Access to Compliance and Enforcement Milestone Events 
Grant Contact Person:   Barbara Cornett, Environmental Control Supervisor 

   14 Reilly Road 
    Frankfort, KY 40601 
    (502) 564-6716 extension 608 
    (502)564-3492 
     Barbara.Cornett@mail.state.ky.us 

Funds Received by Grantee (Date and amount):  September 2001  $200,000 
EPA Regional Project Officer:   Gloria Love 
EPA Regional Technical Contact:  David Gray 
Author of report:   Barbara Cornett 

 
II.   Status of Project Milestones  
 
Significant milestones for the project should be entered into this table at the beginning of the 
grant period and should appear in every report (unless it is dropped from the project).  
With each report, please fill in dates or add milestones as appropriate.  If dates or milestones are 
adjusted in subsequent reports, please indicate this in the comment field or in text below the 
table.    
(Expand table as appropriate.) 
 
Project Milestones and/or comments 

 
Anticipated 
Completion Date 

 
Completion 
Date  

 
This project was extended in September 2002. 

 
September 2002 

` 
September 
2002 

 
Statement of Work completed 

 
October 2002 

 
October 2002 



 
Work Plan and Cost Estimate submitted 
 

 November 2002 November 
2002 

Work Plan and Cost Estimate approved December 2002 December 
2002 

 
III.  Project Status. 
 
Anticipated project completion date:  September 2003  
If this anticipated date is later than the date reported on the last report, please explain. 
 
IV.  Results/Outcomes: 
Data Quality-The project goal is to develop reports that can be used in any state, for any region 
or nationwide that report the compliance and enforcement history of either a specific hazardous 
waste generator, transporter, recycler, burner/blender or facility or all entities operating 
nationwide under a specific company name.   These reports will be available within RCRAInfo 
for registered users of that database and available to the public via an EPA public site.   
 
Outcomes-The project will provide data analysis and report development, testing and a platform 
to make the reports accessible to the public. 
 
 
(Both planned and actual - to be updated with each report) Outcome measures include changes in 
awareness and understanding, changes in behavior, and environmental and human health 
improvements. 
 
Describe results and attach additional information if necessary.   
Examples of Outcome Measures: 
 
 
Funding Area - with Goal 

 
Outcome Measurement Examples 

 
CA Outcome Measurement - developing 
and testing outcome measures from 
state/tribal enforcement and compliance 
assurance activity. 

 
State has shown evidence of incorporating 
outcome measures into their performance 
measurement system. 

 
Data Quality - projects that assist 
states/tribes with reporting of consistent 
streamlined environmental and compliance 
data to EPA. (Better integration of data 
across EPA systems)  

 
1. Successful PCS upgrading results in flawless 
data integration across all states/tribes (EPA 
has fewer data problems with state that 
received the grant). 
2. Reporting problems are identified and 
recommendations are developed to solve the 
problem (number of reporting problems in next 
fiscal year has decreased) 
3. Access to multi-media data is greatly 
facilitated. 
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